CMAQ Project Selection Committee Meeting

Thursday, February 10, 2005
10:00 a.m.

8th Floor Conference Room _
300 West Adams St., 8" Floor «+——  Note Location
Chicago, Illinois

Agenda

1. FY 2006 CMAQ Program

A.
B.
C.

Summary of applications received
FY 2006 CMAQ program development schedule
FY 2006 funding
The status of the FY 2006 appropriation will be discussed.

2. FY 2005 CMAQ supplemental project selection

A.

B.

FY 2005 CMAQ funding
The status of FY 2005 funding will be discussed.

Consideration of supplemental project list
The four projects selected at the September 13, 2004 meeting for possible program-
ming if additional funding becomes available will be discussed.

3. Project Changes

A.

B.

C.

F.

G.

DuPage Forest Preserve District — Salt Creek Greenway (TIP 1D 08-96-0032)
The DuPage Forest Preserve District is requesting a sponsor change.
CTA — Purchase up to 15 Hybrid Electric Buses (TIP ID 16-00-0068)
The CTA is requesting a scope change.
CDOT - Bike Parking (TIP ID 01-94-0045) and CDOT — Commuter Bike Parking
and Encouragement (TIP ID 01-01-0012)
CDOT is requesting a transfer of funds between CMAQ projects.
McHenry County Highway Department — Walkup Rd/Crystal Lake Rd from Bull
Valley to IL 176 (TIP ID 11-00-0010)
The McHenry County Highway Department is requesting a cost increase and scope
change.
Villa Park — Roosevelt Road Sidewalk from Ardmore to Michigan (TIP ID 08-02-
0008)
Villa Park is requesting a cost increase.
Wilmette — Green Bay Rd from Lake Ave to Linden Ave (TIP ID 02-05-0002)
Wilmette is requesting a cost increase and a scope change.
Addison — US 20/Lake St at Swift Rd (TIP ID 08-00-0013)
Addison is requesting a cost increase.

4. Project Follow-up

A.

2004 follow-up status
A report will be presented giving the status of projects requiring further follow-up.
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5. Other Business

6. Next Meeting
The next meeting is expected to be on call, no later than mid-June, for release of the
preliminary project rankings. The subsequent meeting, for developing a recom-
mended program, will be scheduled at the June meeting.
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Monday, November 29, 2004
Friday, January 28, 2005
February — June 2005

June - July 2005

Friday, August 12, 2005
Friday, August 12, 2005
Friday, September 9, 2005

September 2005

Friday, September 30, 2005
Thursday, October 13, 2005
October — November 2005

November 2005

FY 2006 CMAQ Program Development Schedule

CATS will begin the call for FY 2006 project proposals.

Submission deadline for all FY 2006 project proposals.

CATS will develop FY 2006 project proposal rankings and meet with project sponsors.

CMAAQ Project Selection Committee meets to select proposed FY 2006 program.

Work Program Committee considers approving the proposed FY 2006 program for public comment.
Public comment period on the proposed FY 2006 program begins.

Public comment period on the proposed FY 2006 program ends.

CMAQ Project Selection Committee meets to review and respond to comments on the proposed FY
2006 program.

Work Program Committee considers approval of the proposed FY 2006 program.
Policy Committee considers approval of the proposed FY 2006 program.
Federal determination of FY 2006 projects’ eligibility.

CATS notifies sponsors of project eligibility and funding availability.

Note: Work Program Committee meeting dates are tentative.

For additional information, please call Ross Patronsky of the CATS staff at (312) 793-3474.
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Chicago Area Transportation Study

To: CMAQ Project Selection Committee
From: Ross Patronsky, Chief of the CMAQ Program
Date: February 4, 2005

Subject:  Gupplemental Project List for FY 2005 Program

At the September 13, 2004 meeting, the CMAQ Project Selection Committee
approved a list of four proposals to consider for funding depending on the final
appropriation of CMAQ funds for FY 2005. The four projects are:

e TI02052391, Skokie, Oakton New Station on Yellow Line, (engineering
only), $417,000 federal

o (CP13052392, CATS, Rideshare/Carpool Lots at Area Interchanges, (phase
1 engineering only), $350,000 federal

e [I12052357, Romeoville, IL 53/Independence Blv at University Pwy,
ENG/CONST, $542,000 federal

e 0T01052396, CDOT, Purchase Automobiles for I-GO Carsharing Program,
IMPL, $419,024 federal

The total federal funds required for these four projects is $1,728,024.

While the full funding for the FY2005 CMAQ program is still not determined,
there is sufficient funding for these four projects.

Recommendation to the CMAQ Project Selection Committee:

¢ Consider recommending the four projects on the supplemental list to the
Work Program Committee in the amount of $1,728,024 federal.

cmaq05002.doc
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Chicago Area Transportation Study

To: CMAQ Project Selection Committee
From: Ross Patronsky, Chief of the CMAQ Program
Date: February 3, 2005

Subject:  CMAQ Project Change Requests

DuPage Forest Preserve District — Salt Creek Greenway (TIP ID 08-96-0032)

The DuPage Forest Preserve District is requesting a sponsor change for the Salt
Creek Greenway project (TIP ID 08-96-0032).

The project received $1,739,040 in federal funds for the construction of a bicy-
cle/pedestrian facility from Busse Woods in Elk Grove Village to 47th Street in
Lyons. In order to manage construction, the Forest Preserve District proposes to
divide responsibility among other participating agencies - the Village of Addison
and the Village of Oak Brook.

The Forest Preserve District of Cook County received $1,000,000 in federal funds
in FY 2005 for construction of their portion of the project.

All the affected agencies have contacted CATS indicating their agreement with
the arrangement.

Recommendation to the CMAQ Project Selection Committee:

e Consider accepting the change to the Salt Creek Greenway project, (TIP ID
08-96-0032), approving the change in sponsorship for selected portions of
the project construction.

CTA — Purchase up to 15 Hybrid Electric Buses (TIP ID 16-00-0068)

CTA is requesting permission to change the scope of the project to permit
purchase of up to 20 hybrid electric buses. The funds for the project will be used
to pay for the incremental cost of the larger number of buses, rather than the full
cost of the smaller number.
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CTA is proposing to test two different types of hybrid electric buses. Since the
project is a demonstration, approving the scope change will facilitate evaluating
two types of buses, rather than one. The CMAQ funding required will not
change.

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the scope change for CTA - Purchase up to 15 Hybrid
Electric Buses (TIP ID 16-00-0068), increasing the number of buses funded
from 15 to 20, and reducing the CMAQ funding for each bus from 80% of
the total cost to a portion of the incremental cost.

CDOT - Bike Parking (TIP ID 01-94-0045) and CDOT — Commuter Bike
Parking and Encouragement (TIP ID 01-01-0012)

CDOT is requesting a transfer of funds between these two CMAQ projects.

The Bike Parking project (TIP ID 01-94-0045) was funded in FY 2003 for $148,978
(federal) for engineering and construction. The funds were transferred from

unused funds from Schaumburg - Suburban Bike Rack Incentive program, TIP
ID 13-99-0007.

To facilitate the project, CDOT is requesting to transfer a portion of the funds to a
similar CMAQ project. This will not change the amount of CMAQ funds
required or the emissions benefits.

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the fund transfer from Bike Parking (TIP ID 01-94-
0045) to Commuter Bike Parking and Encouragement (TIP ID 01-01-0012),
in the amount of $60,000 (federal) for a total project cost of $1,688,978
federal for Bike Parking (TIP ID 01-94-0045), and $500,000 ($400,000 federal)
for Commuter Bike Parking and Encouragement (TIP ID 01-01-0012).

McHenry County Highway Department — Walkup Rd/Crystal Lake Rd from
Bull Valley to IL 176 (TIP ID 11-00-0010)

The McHenry County Highway Department is requesting a cost increase and
scope change to its Walkup Rd/Crystal Lake Rd from Bull Valley to IL 176
project, TIP ID 11-00-0010. The project was originally awarded $360,000 in
federal funds in FY 2000 for engineering phase 1, and an additional $4,815,000 in
federal funds in FY 2001 for engineering phase 2 and construction. The request is
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for an additional $6,606,600 in federal funds for a total project cost of $14,727,000
($11,781,600 federal).

The additional costs are due to changes in the project limits and the need to
improve the intersection of Walkup Rd and IL 176. However, the information
received to date for this request is insufficient to determine the additional
emissions benefits. In addition, the intersection portion of the project has STP
funds programmed, and the relationship of this work to the proposed CMAQ
scope change is unclear.

Recommendation to the CMAQ Project Selection Committee:

e Consider authorizing the McHenry County Highway Department to submit
their cost change request for Walkup Rd/Crystal Lake Rd from Bull Valley
to IL 176, TIP ID 11-00-0010, as an FY 2006 application.

Villa Park — Roosevelt Road Sidewalk from Ardmore to Michigan (TIP ID 08-
02-0008)

Villa Park is requesting a cost increase to its Roosevelt Road Sidewalk from
Ardmore to Michigan project, TIP ID 08-02-0008. The project was originally
awarded $348,000 in federal funds in FY 2002. The Village is requesting an
additional $207,447 in federal funds, for a total project cost of $694,309 ($555,447
federal).

The cost increase resulted from additional work to improve safety, retaining
walls not anticipated in the original application, and the need to contract for
engineering services.

The increased costs raise the cost per ton VOC eliminated from $896,535 to
$1,430,970, dropping the ranking from seventh to tenth. (It would have been
eleventh, but another project was also subject to a cost increase - see the notes on
the attached ranking list.) This would cause the project to rank lower than three
other projects that did not receive funding that year, although it would still be
higher than two other projects funded in 2002. Of the three projects that did not
receive funding in 2002, one received funding in 2001 and was later withdrawn.
The other two have not received CMAQ funds.

Recommendation to the CMAQ Project Selection Committee:

e Consider the request from Villa Park for a cost increase for Roosevelt Road
Sidewalk from Ardmore to Michigan, TIP ID 08-02-0008.

Wilmette — Green Bay Rd from Lake Ave to Linden Ave (TIP ID 02-05-0002)
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Wilmette is requesting a cost increase and a scope change to its Green Bay Rd
from Lake Ave to Linden Ave project, TIP ID 02-05-0002. The project was
initially approved in the FY 2005 CMAQ program for $737,000 in federal funds.
The current request is for an additional $342,052, bringing the total federal
amount to $1,079,052.

Following approval of the project, the Village had further discussions with the
[llinois Commerce Commission and the Union Pacific Railroad. The discussions
resulted in additional requirements, thus increasing the cost. In addition, one
intersection (Linden) has been dropped from the project. However, the
emissions benefits were not significantly affected by this change.

The additional costs increase the cost per ton of VOC eliminated from $ to $.
This drops the rank from third to fourth among intersection proposals in FY
2005, falling below one project that was not funded.

However, the project that was not funded was not considered for funding with
the permission of the sponsor.

Recommendation to the CMAQ Project Selection Committee:

e Consider approving the scope change and cost increase for Green Bay Rd
from Lake Ave to Linden Ave, TIP ID 02-05-0002, in the amount of $342,052
federal for a total project cost of $1,387,815 ($1,079,052 federal).

Addison — US 20/Lake St at Swift Rd (TIP ID 08-00-0013)

Addison is requesting a cost increase to its US 20/Lake St at Swift Rd project, TIP
ID 08-00-0013. The project was awarded $501,000 in federal funds in FY 2000 for
engineering 1 and 2, ROW and construction. In 2003, the project was given an
increase of $205,000 in federal funds. The current request is for an additional
$209,000, bringing the total federal funds to $915,000.

As described in their letter, additional right-of-way requirements, increased
taper and engineering costs have increased the project cost.

The revised cost per ton of VOC eliminated would be $82,645, up from $45,235
when the project was originally approved or $63,770 when the first cost increase
was approved. The project ranking would drop from 5t to 11th (it was 9th after
the first cost increase) in the ranking among FY 2000 proposals. This would
cause the project to rank below another project that did not receive funding in FY
2000, but it would still rank above eight projects that did receive funding.

Recommendation to the CMAQ Project Selection Committee:
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¢ Consider approving the cost increase for US 20/Lake St at Swift Rd, TIP ID
08-00-0013, in the amount of $209,000 federal for a total project cost of
$1,143,712 ($915,000 federal)

cmaq05001.doc 5
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November 4, 2004
RECEIVED
NOV 0 D 2004
Mr. Ross Patronsky ~ e AT.S.
Chief of the CMAQ Program

Chicago Area Transportation Study
300 W. Adams Street
Chicago, IL 60606

RE:  Salt Creek Greenway Trail
Project 1D, BP1303044
FPDDC Project No. Z-102-001

Dear Mr. Patronsky:

The Salt Creek Greenway Trail project is a multi-agency project with the goal of
constructing a bike/pedestrian trail, from Busse Woods in Elk Grove Village, to A7" Street
in the Village of Lyons, As the project has progressed, a variety of agencies have
submitted applications to obtain funding for the project. The first application for funding
the Phase 1 and 2 Engineering for the project was submitted by the Elmhurst Park District.
The Forest Preserve District of DuPage County then submitted a CMAQ application for
funding the construction of the project. That application was approved by CATS in the
amount of $1,000,000 several years ago. Additional TCM federal dollars were then
obtained by the Village of Addison and the Village of Oak Brook through the DuPage
Mayors and Mangers Conference. Finally, an application for additional CMAQ dollars has
been submitted by the Forest Preserve District of Cook County. This application is
currently on the recommended list being considered by CATS.

Due to the size of the project, it is being split into three main construction contracts. Two
of the contracts are within DuPage County. The Village of Addison is the lead agency for
the north DuPage segment while the Village of Oak Brook is the lead agency for the south
segment. These two agencies are the lead agencies due to a requirement by the DuPage
Mayors and Mangers Conference. The third main project will be that portion of the project
within Cook County. The Forest Preserve District of Cook County will be the lead agency
for the construction of this segment since the vast majority of the project lies within their
jurisdiction. - ' S : o

It has been the intention of all of the agencies participating in the project to pool the
available federal funds for the project. "As such, the Forest Preserve District of DuPage
County approves of the transfer of the appropriate amounts of CMAQ funds granted to the

0510002ALH/lek
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Mr. Ross Patronsky

Salt Creek Greenway Trail
Project 1D, BP1303044
Page 2

District, to the Village of Addison, the Village of Oak Brook, and the Forest Preserve
District of Cook County for the purpose of constructing the Salt Creek Greenway Trail
project. The Forest Preserve District of DuPage County will continue to utilize those funds
through an Intergovernmental Agreement since they are a participatory agency with both
of the DuPage County projects.

If you have any questions or need additional information, please do not hesitate to call me
directly at (630) 933-7243.

Andrea Hoyt, ASLA
Director, Office of Planning

CC:  Dave Landeweer, URS Corporation

051000ZALH/ek



RECEIVED
NOV § 5 2004

ADVANTAGE!

EDARIMENE‘ of Public

November 3, 2004

Mr. Ross Patronsky

Chief of the CMAQ Program
Chicago Area Transportation Study
300 W. Adams Street

Chicago, Illinois 60606

Reference:  Salt Creek Greenway Trail
Project 1D, BP1303044

Dear Mr. Patronsky

The Salt Cleek Greenway Traﬂ pr()}ect 18 db a mulu agency pI“OJECt wath the goa] of
constructing a bike/pedestrian trail from Busse Woods in Elk Grove Village to 47% Street in
the Village of Lyons. As the project has progressed, a variety of agencies has submitted
applications to obtain funding for the project. The first application for funding the Phase 1
and Phase 2 Engineering for the project was submitted by the Elmhurst Park District. The
Forest Preserve District of DuPage County then submitted a CMAQ application for funding
the construction of the project. That application was approved by CATS in the amount of
$1,000,000 several years ago. Additional TCM federal dollars were then obtained by the
Village of Addison and the Village of Oak Brook through the DuPage Mayors and Managers
Conference. Finally, an application for additional CMAQ dollars has been submitted by the
Forest Preserve District of Cook County. This application is currently on the recommended
list being considered by CATS. =

Due to the size of the project, it is being split into three main construction contracts. Two of
the contracts are within DuPage County. The Village of Addison is the lead agency for the
north DuPage segment while the Village of Oak Brook is the lead agency for the south .
segment. ~These two agencies are the lead agencies due to a requirement by the DuPage « ...
Mayors and Managers Conference.” The third main project will be that portion of the project
within Cook County. The Forest Preserve District of Cook County will be the lead agency for

1491 Jetfrey Drive  Addison, Winois 60101 Tel. (630) 620-2020  Fax (670) 707-1669

wuny. AddisonAdvantage.org
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the construction of this segment since the vast majority of the project lies within their
jurisdiction.

It has been the intention of all of the agencies participating in the project to pool the available
federal funds for the project. As such, the Village of Addison approves of the transfer of the
appropriate amounts of CMAQ funds granted to the Forest Preserve District of DuPage
County to the Village of Addison, the Village of Oak Brook, and the Forest Preserve District
of Cook County for the purpose of constructing the Salt Creek Greenway Trail project. The
Forest Preserve District of DuPage County will continue to utilize those funds through an
Intergovernmental Agreement since they are a participatory agency with both of the DuPage
County projects.

If you have any questions or need additional information, please let me know.

Sincerely,
VILLAGE OF ADDISON

_,ané’w D (oot

Steven R. Weinstock, P.E.
Director of Public Works

FAWordiPROJECT FILES\Salt Creek Greenway TraitCATS-1.doe



Mare of

Oak Brook

1200 Oak Brook Road
Oak Brook, TL 605232255

VISR

wiwaak-breol.org

Administration
630. 900 3000
FAX 630,990.0876

63(] ‘}90 304%
FAX 630.990.3585

630 990 3016
FAX 630.990.3985

Fire Departmont
630.990.3040
FAX 630.990.2392

Police Dopartment
630.990 2358
FAX 630.990.7484

Doparbnent
630.990.3044
FAX 030.472.0223

600 Oak Brook Roead
Oak Brook, 1L 60523-2200
630,990.2222
FAX 630.990.4509

Oak Brook Snaris Core

Both & Teanis Club
700 Oak Brook Reoad
(ak Brook, IL 60523-4600)
630,990.3020
FAX 6306.990.1002

Golf Club
2606 York Road
Crale Brook, 1L 60523-4602
630.990.3032
FAX 630.990.0245

November 4, 2004

Mr. Ross Patronsky
Chief of the CMAQ Program R Ee

Chicago Area Transportation Study Ey Vi

300 W. Adams Street 0V g

Chicago, IL 60606 & 2004
LA

Re:  Salt Creek Greenway Trail T &,

Project ID, BP1303044

Dear Mr. Patronsky:

The Salt Creek Greenway Trail project is a multi-agency project with the goal of
constructing a bike/pedestrian trail from Basse Woods in Elk Grove Village to 47"
Street in the Village of Lyons. As the project has progressed, a variety of agencies
have submitted applications to obtain funding for the project. The first application
for funding the Phase 1 and Phase 2 Engineering for the project was submitted by
the Elmhurst Park District. The Forest Preserve District of DuPage County then
submitted a CMAQ application for funding the construction of the project. That
application was approved by CATS in the amount of $1,000 ,000 several years ago,
Additional TCM federal dollars were then obtained by the Village of Addison and
the Vlllage of Oak Brook through the DuPage Mayors and Managers Conference.
Finally, an application for additional CMAQ dollars has been submitted by the
Forest Preserve District of Cook County. This application is currently on the
reconumended list being considered by CATS.

Due to the size of the project, it is being split into three main construction
contracts. Two of the contracts are within DuPage County. The Village of
Addison is the lead agency for the north DuPage segment while the Village of Oak
Brook is the lead agency for the south segment. These two agencies are the lead
agencies due to a requirement by the DuPage Mayors and Managers Conference.
The third main project will be that portion of the project within Cook County. The
Forest Preserve District of Cook County will be the lead agency for the
construction of this segment since the vast majority of the project lies within their
jurisdiction.

It has been the intention of all of the agencies participating in the project to pool
the avalldble federal funds. for the project. As such, the Village of Oak Brook
approves of the transfer of the appropriate amounts of CMAQ funds grantcd to the
Forest Preserve DlStI’lCt of DuPage County to the Vﬂlage of Addison, the Village
of Oak Brook, and the Forest Preserve District of Cook County for the purpose of
constructing the Satt Creek Greenway Trail project. The Forest Preserve District

Regional BT CATS 11-4-04.doxc



of DuPage County will continue to utilize those funds through an
Intergovernmental Agreement since they are a participatory agency with both of the
DuPage County projects.

If you have any questions or need additional information, please let me know.

Dale L. Durfey, Jr., P.E.
Village Engineer

Cc: David Landeweer, URS Corporation
Andrea Hoyt, Forest Preserve District of DuPage County
Steven R. Weinstock, P.E., Village of Addison

DELDA
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GENERAL HEADQUARTERS 536 NORTH HARLEM AVENUE, RIVER FOREST, ILLINQIS 60305
773-261-8400 / 708-366-9420 / 800-870-3666 TDD 708-771-1190

Steven M. Bylina, Jr., GENERAL SUPERINTENDENT

November 4, 2004

Mr. Ross Patronsky

Chief of the CMAQ Program
Chicago Area Transportation Study
300 W. Adams Street ‘
Chicago, 1L, 60606

Reference: Salt Creek Greenway Trail
Project ID, BP1303044

Dear Mr. Patronsky:

The Salt Creek Greenway Trail project is as a multi-agency project with the intent of constructing a
bike/pedestrian trail from Busse Woods in Elk Grove Village to 47" Street in the Village of Lyons. The
Forest Preserve District of DuPage County was awarded $1,000,000 of CMAQ funds through the CATS
program. The Forest Preserve District of Cook County has submitted for additional CMAQ dollars. This
application is currently on the recommended list being considered by CATS.

It has been the intention of all of the agencies participating in the project to pool the available federal funds
for the project. As such, the Forest Preserve District of Cook County approves of the transfer of the
appropriate amounts of CMAQ funds granted to the Forest Preserve District of DuPage County to the
Village of Addison, the Village of Oak Brook, and the Forest Preserve District of Cook County for the
purnose of constructing the Salt Creel Greenway Trail project. The Forect Preserve District of DuPage

County will contintue to utilize those funds through an Intergovernmental Agreement since they are a
participatory agency with both of the DuPage County projects,

If you have any questions or need additional information, please let me know.

Very truly yours

T ;
Steven M. Bylina
General Superintendent

SMB:dwhite
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587 West Lake Street
Chicago, lfiinois 60661-1498
TEL 312 664-7200

v fransitchicano.com

December 9, 2004

Mr. Don Kopec

Associate Executive Director
Chicago Area Transportation Study
300 W. Adams Sireet

Chicago, IL 60606

Attn: Mr. Ross Patronsky

Re: Scope Revision
CMAQ Project # 16-00-0068

Dear Mr. Kopec:

On March 16, 2000 the Chicago Transit Authority submitted the Authority’s FY 2001
Congestion Mitigation and Air Quality Proposals. One of the projects submitted was
entitled: Purchase of Up to Ten 30 to 40" Hybrid Electric Buses. The Chicago Transit
Authority hereby requests that the Chicago Area Transportation Study revise the scope of
that project.

The original scope of the project proposed the purchase of up to ten 30° to 40° hybrid
electric buses to test promising low emissions technology. The proposed scope change
will allow for the purchase of up to twenty hybrid buses, ten Parallel Hybrid buses and
ten Series Hybrid buses. This change increases the number of hybrids being purchased
and, in turn, maximizes the use of the CMAQ funds to reduce engine emissions. CMAQ
project #16-00-0068 and additional Capital funds will provide for the incremental cost
difference of purchasing a standard diesel bus verses purchasing a hybrid bus.

These two types of hybrid buscs will allow for a side-by-side comparison to determine
which one is best suited for the CTA’s service arca needs. Both types of hybrids, Parallel
and Series, are being developed for transit service by separate companies. While each
company states that their hybrid is ideal for transit service, no side-by-side comparison
using the same bus chassis has been done to date.

The revised project scope allows the CTA to combine the purchase of the hybrids with a
substantial order of conventional transit buses, thereby taking advantage of the economies
of scale associated with large quantity purchase. The purchase of the additional buses
also increases the sample size for each type of hybrid, which increases the validity of the
side-by-side comparison the CTA intends to undertake.



Mr. Don Kopec
Chicago Area Transportation Study
Page 2 of 2

Standard
Bus Cost 341,069
Cost of | Incremental
Hybrid | Cost
Type of Bus Bus Difference | # Of Buses Total Cost
Series Bus Cost 528.861 | 187,792 10 1,877,920
Parallel Bus Cost | 532,727 | 191,658 10 1,916,580
3,794,500
CMAQ frem
#16-00-0068 (3,000,000)
Other Capital
Funding 794,500

If you have any questions concerning this information please contact me at (312) 681-

3450 or Mike Connelly at (312) 681-3452

CC: D. Simmons
M. Comnelly
E. Payne
T. Kohler
J. Gebis
T. Reynolds
K. Higgins
R. Kurek
J. Reintz
1. Fedak

S:/shared/CMAQICMAQScopeRevHybrids.doc/If

Sincerely,

> Sy ) "/ -

o,

[ T

Paul F. Fish
Vice President
Capital Investment
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City of Chicago
Richard M. Daley, Mayor

Department of Transportation

Mignel d’Escoto
Cornmissioner

Cheri Heramb
Depury Commissioner

Bureau of Administration & Planning
Suite 600

30 North LaSalle Sireel

Chicagn, Ulinols 60602-2370

(312) 744-5697

(312) 7444399 (FAX)

(312} 744-7215 (ITY)

www.cityofchicago org/trunsportation

From=Dept of Trans

January 12, 2005

Mr. Ross Patronsky

Chief of the CMAQ Program
Chicago Area Transportation Study
300 W. Adams Street

Chicago, IL 60606

Subject: CMAQ Fund Transfer between Bicycle Improvement Projects
Dear Mr Patronsky:

I would like to thank you for your December 23, 2004 correspondence (see
attachrent) outlining the approval of the transfer of $148,973 in federal
CMAQ funds to the Chicago-Racks and Lockers Project (TIP 1D 01-94-
0045). However, in order to award the construction contract of another
bike rack improvement project not covered under the Chicago-Racks and
Lockers Project (TIP ID 01-94-0045) project, we need to transfer a portion
of that $148,973.

Specifically, we request your approval to transfer $60,000 of that $148,978
in federal CMAQ funds from the Chicago-Racks and Lockers Project (TP
ID 01-94-0045) project to the Commuter Bicycle Parking and Promotion
Project (TIP ID 01-01-0012). The scope of this project, which includes the
installation of bike racks at various location throughout the City of
Chicago, is similar to the scope of Chicago-Racks and Lockers Project.

If you have further questions you may contact me at (312) 744-1987 or
Keith Privett at (312) 744-1981. Tharnk you for your consideration of this
request.

Sincerely yours,

Luann Hamilton 7% ‘%b\
Deputy Commissioner

LB/KP/mb
attaclhiment

o Matthew Bieszczat
Ben Gomberg
Jim Skvarla (IDOT-District 1)

+31274224218 T-806 P.002/003 F-084




Joseph R, Korpalski, Jr., P.E,

Jan. 27, 2006 3:29PM McHenry County Div. of Transn. No.1396 P, 2/3

Office of the County Engineer

McHenry County Division of Transportation

16111 Nelson Road
Woodstock, lllinois 60098
815/334-4960
Fax 815/334-4989

County BEngincer

MecHenry County DOT
Walkup Road — TTP ID 11-03-0019

January 27, 2005

Mzr. Ross Patronsky :

Chicago Area Transportation Study (CATS)
300 West Adams, 2™ floor

Chicago, [llinois 60606

Dear Mr. Patronsky:

Attached is an application for additional CMAQ funding regarding the referenced projcct. The
project has been previously funded for Phase I, Phase TT, and construction. The request for
additional funds comes as a result ol the following;

* Recquirement by the Ihnois Department of Transportation to extend the project limits
resulting m doubling the project length. This required additional effort duting the
preparation of the prcliminary enginecring and Project development phasc and will
require additional funding for:

o Preparation of plats and legal descriptions for use in acquiring land required to
implement the proposed projcct

o Phase Il engineering

o Construction

The total additional CMAQ fumding requested is $6.678 million, which, added to the previously
committed funding of $5.104 million bring the lotal requested amount to $11.781 million, or
80% of the total project cost (cst. $14.727 million).

Pleasc contaclt me with any question or comments regarding this application. Your favorable
considcration would be appreeiated.

Kenneth J. Kelgardf{ P.E.
Deputy County Engineer

v Joe Korpalski — Director of Transportation/County Engineer
Jeff Young — Design Managcr
Pat Schroeder — Planning Liaison

LLu




Chicago Area Transportation Study
CMAQ Cost Increase Analysis

TIP ID: 11-03-0019
Description:

from Bull Valley to IL 176

Ranking Computation

'00/'01
Tons VOC eliminatet 12.1385
Cost $ 6,468,750
$/Ton VOC eliminate $ 532,911
Rank 15

Project Expenses

2005 Increase
12.1385

$ 14,727,000
$ 1,213,246
19

McHenry County Highway DepartmentWalkup Rd/Crystal Lake Rd

Federal Share
'00/'01 $ 5,175,000
2005 Increase $ 11,781,600
Increase Amount $ 6,606,600

Notes:

11-00-0010 revised rank(2).xls

Total Fed %
$ 6,468,750 80.0%
$ 14,727,000 80.0%

$ 8,258,250

Basis
Approved Project
Letter from Sponsor

2/4/2005



FY 2001 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Intersection Improvement

111072 Mundelein-Midlothian Road at Winchester Road $1,100,000 $880,000 $39,210 $0
111116 Fox River Grove-US Route 14 Right Turn Lanes $255,000 $188,000 $43,269 $188,000
111055 Grayslake-Atkinson Road Extension $4,666,000 $223,000 $53,959 $223,000
110356 Schaumburg-Schaumburg and Barrington Roads Intersection Improvements $1,100,000 $880,000 $99,574 $880,000
111057 IDOT-IL83 at Washington Street $3,552,000 $2,560,000 $136,288 $0
111068 Gurnee-Cemetery Road and Washington Street Intersection Improvement $1,390,000 $128,000 $161,939 $0
110922 Kane County-Kirk Rd at IL56 $6,161,000 $2,129,000 $206,930 $2,129,000
111071 Lake County DOT-St Mary's Rd at IL176 and Old Rockland Rd $6,875,000 $4,600,000 $246,723 $4,600,000
110418 Forest Park-Des Plaines Ave at Harrison St, Wilcox St and Jackson Blvd $625,000 $500,000 $254,109 $500,000
110924 Kane County-Randall Rd at Fabyan Parkway $6,232,000 $4,986,000 $365,639 $0
110297 Northbrook-IL68 Rd/Dundee Rd at Skokie Blvd/I-94 Edens Expwy $3,052,000 $1,718,000 $369,053 $1,718,000
111070 Vernon Hills-Prairie Road at US45 $5,050,000 $3,400,000 $378,703 $3,400,000
110920 Elgin-Summit Street at Dundee Road $1,358,000 $320,000 $518,202 $0
110867 Naperville-Aurora Ave and IL59 Intersection Improvement $960,000 $143,000 $524,463 $0
111121 McHenry-Walkup Road/Crystal Lake Road $6,469,000 $4,815,000 $532,911 $4,815,000]
110866 Naperville-Naper Blvd at Maple Ave Intersection Improvements $4,948,000 $428,000 $627,125 $428,000
110921 South Elgin-Spring Street Re-Alignment $2,127,000 $113,000 $688,215 $0
111058 IDOT-IL60/1L83 at Midlothian Road $2,992,000 $1,760,000 $838,444 $0
110868 Naperville-Washington Street from 75th St to Hobson Rd $14,785,000 $6,017,000 $907,590 $0

$11,781,600  $14,727,000 $1,213,246 |
110355 Schaumburg-Springinsguth and Wise Roads Intersection and Roadway Improvements $1,066,000 $853,000 $2,572,722 $0
111056 IDOT-US45 at IL132 and Rollins Road $5,900,000 $4,000,000 $4,263,009 $0
111059 IDOT-US45 at Washington Street $5,500,000 $2,000,000  $35,252,569 $0

Notes:
projects with no benefits not listed
total and federal dollars for project shown on this page are for the 2001 proposal only - the combine 2000 and 2001 values are shown on the previous page
11-00-0010 revised rank(2).xls 2/4/2005
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THU

10:36 FAX 630 834 8509 VILLA PK PUBLIC WKS

Village of Villa Park

20 South Ardmore Avenue, Villa Park, Illinois 60181-2696

DEFPARTMENT OF PUBLIC WORKS Phone {630) 834-8505
Fax (630} 834-8509
VYDAS JUSKELIS * Public Works Director TDD (630) 834-8589

January 11, 2005

Mr. Ross Patronsky

Chief of the CMAQ Program
Chicago Area Transportation Study
300 West Adams

Chicago, 1. 60606

Re: Roosevelt Road Sidewalk, Village of Villa Park
Section: 02-00077-00-SW, Project:CMF-0347 (014), Job No.: P-91-133-03

Dear Mr. Patronsky:

The Village of Villa Park is requesting additional funds to complete phases I, 11
& 111 for the above referenced approved CMAQ project.

The Village and their engineering consultants have been in communication with
IDOT regarding this project. Topographic survey, preliminary design, and most
of phase one have been completed. Due to existing topography constraints,
some retaining walls will be nceded. These were not anticipated in the original
grant application. It was also determined that there is no State right-of-way in
the parkway at the northwest corner of Ardmore Avenue and Roosevelt Road.
Therefore some unanticipated right-of-way acquisition will be needed.

Subsequent to a pedestrian fatality on Roosevelt Road, the Village obtained
Ilinois Tomorrow funding to hire a consultant to provide a safety study of the
Roosevelt Road corridor. The preliminary design for the sidewalks was modified
to incorporate the findings of the safety study. As a result, more right-of-way
may be required. These led to further cost estimate increases.

When the Village submitted the original grant application, we planned to
engineer the project in-house. Before initiation of Phase I Engineering, our
Village Engineer retired and was not replaced. It then became necessary to hire
an outside engineering consultant for this project. These costs were not included
in the original grant budget.

The revised estimated total cost for the proposed sidewalk including engineering
and contingency is $694,309 (please sce attached cost estimate). The 2002
approved budget $435,000 ($348,000 Federal). The village is requesting to

goo2



01713705 THU 10:37 FAX 630 834 8500 VILLA PK PUBLIC WKS 1003

increase the project budget by $259,309. The original proposed schedule for
letting is June of 2005. However the likelihood of needed land acquisition would
delay the proposed letting date,

Please call me if you have any questions or need more information. Your
assistant to this matter is highly appreciated.

Sincerely yours,
“Village of Villa Park

Vydas Juskelis, P.E.
Director of Public works

Pc: Rich Salerno
Jamil Bou-Saab, P.E. — Terra Engineering
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VILLA PK PUBLIC

ROOSEVELT ROAD SIDEWALK

From Ardmore Av. To Michigan Av.

Priliminary COST ESTIMATE
ALTERNATIVE-1

Prepared On 12/17/04:, Revised: 01/07/2005
Terra Engineering

WKS

1004

Village of Villa Park

Section: 02-00077-00-SW

Project N: CMF-0347(014)
Job N: P-91-133-03

QUANTUNIT] UNIT PARTIAL
ITEM NO. PAY ITEM DESCRIPTION TITY | S PRICE PRICE
20200100 [EARTH EXCAVATION 440.00 | CY $20.00 $8,800.00
20201500 [SUB-BASE GRANULAR MATERIALS TYPE B| 460.00 [TONS| $17.00 $7,820.00
25200100 |SODDING 1280.00[ SY $6.00 $7,680.00
42400200 |P.C.C. SIDEWALK 5" 3105.00| LF $25.00 $77,625.00
42400400 (P.C.C. SIDEWALK 7" 655.00 [ LF $32.00 $20,960.00
44000300 [CURB REMOVAL 300.00 F $8.00 $2,400.00
56103000 [DUCTILE IRON WATER MAIN 6" 50.00 LF $60.00 $3,000.00
56400100 |[FIRE HYDRANTS TO BE MOVED 5.00 |[EACH| $3,000.00 $15,000.00
60605000 |[COMBINATION C. CURB AND GUTTER, B 6-| 300.00 | LF $18.00 $5,400.00
70100450 [TRAFFIC CONTROL AND PROTECTION 1.00 LS |$30,000.00| $30,000.00
84700100 [DETECTOR LOOP 300.00 | LF $20.00 $6,000.00
XX000970 [PARKWAY RESTORATION 1.00 LS |%$15,000.00| $15,000.00
XX001244 [RETAINING WALLS 290.00 | CY $650.00 $188,500.00
XX002244 [PLANTINGS TO BE MOVED 8.00 |EACH| $300.00 $2,400.00
XX002258 [STRUCTURES TO BE ADJUSTED 10.00 |[EACH| $400.00 $4,000.00
XX002261 [MAIL BOX TO BE MOVED 2.00 |EACH!| $200.00 $400.00
XX002294 [LAMP POST TO BE RELOCATED 5 EACH | $1,000.00 $5,000.00
20000990 [AGGREGATE FOR TEMPORARY ACCESS 21.00 |[TONS| $500.00 $10,500.00
20004500 |BETUMINOUS DRIVEWAY PAVENMENT 8™ 360.00 | SY $3.00 $1,080.00
20062450 |SAWING PAVEMENT(FULL DEPTH} 930.00 | LF $2.00 $1,860.00
20062500 |SAWING P.C. CONCRETE DRIVEWAYS 380.00 | LF $3.00 $1,140.00
REINFORCED SLAB OVER END SECTION 25.00 SF $75.00 $1,875.00
SIGNS TO BE MOVED 8.00 [EACH| $45.00 $360.00
POLE TO BE MOVED (WOOQOD) 10.00 |[EACH| $3,500.00 $35,000.00
TRAFFIC POLE TO BE MOVED 6.00 |EACH| $1,000.00 $6,000.00
CONCRETE DRIVEWAY REMOVAL 115.00 | sY $10.00 $1,150.00
CABLE PEDESTALS TO BE MOVED 1.00 |[EACH| $1,000.00 $1,000.00
SPRINKLER HEAD TO BE RELOCATED 30.00 |[EACH| $100.00 $3,000.00
GUARD RAIL 370.00 | LF $35.00 $12,950.00
PROJECTOR TO BE RELOCATED 2.00 |EACH| $250.00 $500.00
PRIVATE DEALER SIGN TO BE 2.00 |[EACH]| $6,000.00 $12,000.00
POLE WITH MAST ARM TO BE RELOCATED| 1.00 |EACH| $3,300.00 $3,300.00
LAND ACQUISITION 1.00 LS [$55,000.00( $55,000.00
TOTAL CONSTRUCTION COST $546,700.00
Engineering Phase Il (8%) $43,736.00
Engineering Phase Il (9%) $49,203.00
Contingency (10%) $54,670.00

TOTAL ESTIMATED COST

$694,309.00




Chicago Area Transportation Study
CMAQ Cost Increase Analysis

TIP ID: 08-02-0008

Description: Villa Park - Roosevelt Road Sidewalk from Ardmore to Michigan

Ranking Computation

2002 2005 Increase
Tons VOC eliminatet 0.4852 0.4852
Cost $ 435,000 $ 694,309
$/Ton VOC eliminate $ 896,535 $ 1,430,970
Rank 7 10
Project Expenses

Federal Share Total Fed % Basis
2002 $ 348,000 $ 435,000 80.0% Approved Project

2005 Increase $ 555,447 $ 694,309 80.0% Letter from Sponsor
Increase Amount $ 207,447 $ 259,309

Notes:

08-02-008 revised rank.xls

2/4/2005



FY 2002 CMAQ Program

ID Facility to be Improved Total $ Fed $ $/Ton Voc Select
Pedestrian Facilities

BP0357  Palatine-US14/Northwest Highway Transit Access Sidewalk $200,000 $180,000 $97,281 $180,000
BP0868  Villa Park-South Villa Avenue Sidewalks From Madison Street to IL38/Roosevelt Road $308,000 $246,000 $225,077 $246,000
BP0416  Northlake-Belle Drive Sidewalks Form Alvin to Hillside Avenue $340,000 $272,000 $248,742 $272,000
BP0356 Palatine-Harper College Sidewalks $135,000 $108,000 $260,801 $108,000
BP0615  Justice-Archer Road Sidewalk From Cork Drive to 71st Street $385,000 $308,000 $268,490 $308,000
BP0359 Hoffman Estates-IL62/Algonquin Road and Ela Road Sidewalks $75,000 $60,000 $376,106 $60,000
BP0856 Villa Park-Roosevelt Road Sidewalk From Ardmore Avenue to Michigan Avenue $435,000 $348,000 $896,535 $348,000|
BP0846 Oakbrook Terrace-22nd Street Sidewalk From I1L83 to IL56 $426,000 $341,000 $955,031 $0
BP0867  Lisle-US34/Ogden Avenue Sidewalk From Radcliff Road to Ilvanhoe Avenue $807,000 $646,000 $1,030,854 $0
BP0343 Hanover Park-US20/Lake Street Underpass $1,700,000 $1,200,000 $1,061,019 $0
BP0748 East Hazel Crest-171st Street Sidewalk From Wood Street to Ashland Avenue $508,000 $352,000 $1,315,600 $352,000

$694,309 $555,447 $1,430,970 |
BP1121  Woodstock-Kishwaukee Valley Road/Jackson Street Sidewalks $285,000 $200,000 $1,749,021 $0
BP1122  Algonquin Township-Algonquin Township Sidewalks $750,000 $600,000 $3,041,538 $600,000
BP1117  Greenwood-Greenwood Road Sidewalks From Greenwood Elementary School to West Wonder Lake Road $133,000 $106,000  $95,860,246 $0

08-02-008 revised rank.xls 2/4/2005



1200 WILMETTE AVENUE
WILMETTE, ILLINOIS 600910040

ENGINERRING

(847) 853-Te60

DEPARTMENT FAX (847) 853-7701
February 2, 2005 TDE (847) 853.7624

Mr. Ross Patronsky

Chief of the CMAQ Program
Chicago Area Transportation Study
300 West Adams Street, 2" Floor
Chicago, 1llinois 60606

Re: Congestion Mitigation and Air Quality Grant (CMAQ)
Village of Wilmette
Green Bay Road Traffic Signal Modifications

Dear Mr. Patronsky:

Subsequent to receiving the CMAQ grant last year for the Green Bay Road Traffic Signal
Modifications, the Village of Wilmette began the Phase I feasibility study. Meetings with the Illinois
Commerce Commission and the Union Pacific Railroad Company resulted in several substantive changes
to the project.

The project additions are related to railroad requirements, including the installation of center
barrier medians and additional sets of railroad gates on the east legs of Lake, Central and Wilmette
Avenues. These additional intersection costs have been slightly offset by Linden Avenue, which was
removed from the project because of geometry challenges that could not be overcome. Removing Linden
Avenue from the scope, however, does not change the project’s overall congestion relief benefits. An
analysis on the ¢ffect of removing Linden Avenue from the project will be provided to you under separate
cover by John LaPlante, TY Lin International.

Based on these new requirements, the Village of Wilmette requests approval of a revised project
cost of $1,387,815, which is an increase of $427,815. The Village acknowledges that it is responsible for
20-percent of the project and will budget our local share accordingly.

The CMAQ grant will offer tremendous financial assistance to the Village in addressing this
widespread congestion problem, We thank you in advance for your consideration. If you require
additional information, please feel free to contact the Director of Engineering Services, Brigitte
Mayerhofer, P.E, at (847) 853-7627.

Copy: Brigitte Mayerhofer, P.E., Director of Engineering
John LaPlante, TY Lin International



GREENBAY ROAD COST ESTIMATE - REVISED 2005

Intersection Improvement Costs

Quantity Unit Cost
Lake Ave MODIFY PAVEMENT MARKINGS 1 lump sum* 4,000
INTERSECTION SIGNAL MODIFICATION 1 each $100,000
ROADWAY WIDENING 170 sq yd $52.072
DRAINAGE ADIUSTMENT 2 sides $12,000
MEDIAN REMOVAL 87 sq yd $5,220
PROPGSED MEDIAN 1ilsqvyd $13,320
REPLACE RAILROAD GATES 2 each $130,000
WIDEN RAILROAD CROSSING 1 each $15,000
REMOVE RAILROAD MEDIAN FLASHERS 2 each 45,000
Sub Total $336,612
Central Ave MODIFY PAVEMENT MARKINGS 1 lump sum* $4,000
INTERSECTION SIGNAL MODIFICATION 1 each $10C,000
ROADWAY WIDENING 130 sq yd $40,000
DRAINAGE ADJUSTMENT 2 sides 412,000
PROPOSED MEDIAN 111 sg yd $13,320
WIDEN RAILROAD CROSSING 1 each $15,000
REPLACE RAILROAD GATES 2 each $1.30,000
Sub Total $314,320
Wilmetts Ave MODIFY PAVEMENT MARKINGS 1 tump sum™® $4,000
INTERSECTION SIGNAL MODIFICATION 1 each $100,000
ROADWAY WIDENING 130 sq yd $40,000
DRAINAGE ADIUSTMENT 2 sides $12,000
PROPOSED MEDIAN 111 sq yd $13,320
WIDEN RAILROAD CROSSING i each 15,000
REPLACE RAILROAD GATES 2 each $130,060
s 14,320
*See attached cost detall ' 2
Additional Project Construction Cost
Quantity|Unit Cost
MOBILIZATION 1 lump sum $5,000
TEMPORARY TRAFFIC SIGNAL INSTALLATION 3 eacn $105,000
TRAFFIC CONTROL AND PROTECTION, SPECIAL 1 iump sum £35,000
Engineering Cost

PHASE T PRELIMINARY ENGINEERING (5% ©F CONSTRUCTION]} Total $55,513

PHASE I1 PREPARATION OF CONTRACT PLANS, SPECIFICATIONS, &
ESTIMATES (10% OF CONSTRUCTION) Total $1131,025
PHASE 111 CONSTRUCTION ENGINEERING {10% OF CONSTRUCTION) Total $111,025

Skt

$277,565




GREEMBAY ROAD COST ESTIMATE - 2004 PROPOSAL

Intersection Improvement Costs

Quantity, Unit Cost
Lake Ave MODIFY PAVEMENT MARKINGS 1 lump sum* $2,040
INTERSECTICN SIGNAL MODIFICATION 1 each $80,000
ROADWAY WIDEMING 111 sq yd 318,870
DRAINAGE ADIUSTMENT 2 sides $9,600
MEDIAN REMOVAL AND REPLACEMENT 87 sq yd $£14,790
REPLACE RAILROAD CENTILEVER ARM 2 each $40,000
REMOVE RAILROAD MEDIAN FLASHERS 2 each $5,000
Sub Total $170,300
Centrai Ave MODIFY PAVEMENT MARKINGS 1 iump sum* $1,680
INTERSECTION SIGNAL MODIFICATION 1 each $80,000
BUS BAY WIDENING 111 sq yd $18,870
REPLACE RATLROAD CENTILEVER ARM 2 each $40,000
Sub Total $140,550
wWilmette Ave MODIFY PAVEMENT MARKINGS 1 lump sum* $1,050
INTERSECTION SIGNAL MODIFICATION 1 each $80,000
REPLACE RAILROAD CENTILEYER ARM 2 each $40,000
Sub Total $121,050
Linden Ave MODIFY PAVEMENT MARKINGS 1 ump sum™® $500
INTERSECTION SIGNAL MODIFICATION 1 each $80,000
ROADWAY WIDENING 122 sq yd $20,740
DRAINAGE ADJUSTMENT 1 side $4,800
RAILROAD CROSSING WIDENING 19 linear foot $1G,000
REPLACE RAILROAD CENTILEVER ARM 2 each £40,000
Sub Total $156,040
*See attached cost detail CvTetal o D S588 000
Additional Project Construction Cost
Quantity Unit {Cost
MOBILIZATION Liump sum $5,000
TEMPORARY TRAFFIC SIGNAL INSTALLATION 4 each } $140,000
TRAFFIC CONTROL AND PROTECTION, SPECIAL 1 lump sum l $35,000
Engineering Cost

PHASE | PRECIMINARY ENGINEERING (5% OF CONSTRUCTION) Total $38,400

PHASE 11 PREPARATION OF CONTRACT PLANS, SPECIFICATIONS, &
ESTIMATES (10% OF CONSTRUCTION; Total $76,800

PHASE 11T CONSTRUCTION ENGINEERING {10% OF

CONSTRUCTION) Total $76,800

Total




Chicago Area Transportation Study
CMAQ Cost Increase Analysis

TIP ID: 02-05-0002
Description:

Ranking Computation

Wilmette - Green Bay Rd from Lake Ave to Linden Ave

2005 2005 Increase
Tons VOC eliminatet 3.3900 3.3900
Cost $ 960,000 $ 1,387,815
$/Ton VOC eliminate $ 283,186 $ 409,385
Rank 3 4
Project Expenses
Federal Share Total Fed % Basis

2005 $ 737,000
2005 Increase $ 1,079,052

$ 960,000 76.8%
$ 1,387,815 77.8%

Increase Amount $ 342,052

Notes:

$ 427,815

project costs not included in estimating CMAQ share:

02-05-002 revised rank.xls

Approved Project

Letter from Sponsor, deduction of committed funds

$

39,000

2/4/2005



FY 2005 CMAQ Program

Total Federal $/Ton Voc Selected
ID Sponsor Facility to be Improved Application  Request Eliminated Amount
Intersection Improvements

1103052489  Palatine Palatine Rd from Smith St to US 14/Northwest Hwy $3,368,000 $2,694,000 $155,774 $2,694,000
1111052336  McHenry IL 31 from McCullom Lake Rd to IL 120 $3,175,000 $2,540,000 $178,043 $2,540,000
1102052465  Wilmette Green Bay Rd from Lake Ave to Linden Ave $921,000 $737,000 $283,261 $737,000|
1101052435 CDOT Grand Ave from Long Ave to North Ave $1,465,000 $1,172,000 $286,959

$1,348,815 $1,079,052 vy $409,385 |
1109052427 Kane County DOT Kirk Rd and IL 56 $2,088,000 $1,670,000 $787,397 $500,000
1109052431  Kane County DOT Orchard Rd and Jericho Rd $1,999,400 $1,599,500 $1,039,853 $1,100,000
1101052451 CDOT Milwaukee Ave Signal Modernization from Higgins Rd to Montrose Ave $1,500,000 $1,200,000 $1,247,525
1110052354  Lake County DOT Hunt Club Rd at Wadsworth Rd $850,000 $680,000 $1,380,689 $680,000
1110052350  Lake Zurich US 12/Rand Rd at Ela Rd $159,000 $127,000 $1,820,543 $127,000
1110052317  Grayslake Atkinson Rd Extension $23,313,000 $16,708,000 $2,349,700
1110052353  Lake County DOT Hunt Club Rd at Millburn Rd $940,000 $752,000 $2,646,080 $752,000
1112052357 Romeoville IL 53/Independence Blv at University Pwy $677,000 $542,000 $2,699,834
1111052365 McHenry County Highway Rakow Rd at Pyott Rd $1,896,000 $1,517,000 $3,228,372

Department
1110052464  Vernon Hills Fairway Dr and IL 60 $2,083,000 $1,666,400 $4,090,421
1108052349  Glen Ellyn IL 38/Roosevelt Rd at Lambert Rd $332,000 $265,600 $4,160,818
1101052483 CDOT Chicago Ave Signal Modernizations/Intersection Improvements from Laramie $4,347,600 $3,478,080 $4,191,921
Ave to Sacramento Blv
1103052467  Schaumburg Barrington Rd from Schaumburg Rd to Holmes Way $1,616,200 $1,292,900 $4,389,160
1107052308  South Holland State St at 168th St $1,320,000 $1,056,000 $5,943,536
1103052490 Rolling Meadows IL 58/Golf Rd at IL 62/Algonquin Rd $500,000 $400,000 $6,295,635
1112052492  Joliet Essington Rd and Hennepin Dr $440,000 $352,000 $6,471,088
1108052456  Naperville US 34/0gden Ave from Iroquois Ave to Fender Rd and Naper Blvd from $522,400 $417,900 $6,524,218
Ridgeland Rd to Old Plank Rd
1110052452  Lake County DOT IL 176 and Fairfield Rd $3,434,000 $2,748,000 $7,999,312
1106052462  Orland Park US 45/LaGrange Rd and 143rd St $1,992,000 $1,594,000 $8,638,174
1111052334  Crystal Lake Pingree Rd at US14/Northwest Hwy $1,111,000 $889,000 $9,621,499
1111052361  McHenry County Highway Rakow Rd at IL 31 $1,530,000 $1,224,000 $11,845,368
Department
1104052338  Forest Park Des Plaines Ave at Randolph St $480,000 $384,000 $12,446,367
1110052306  Gurnee Cemetery Rd at Washington St $3,950,000 $3,160,000 $15,616,824
1110052352  Lake County DOT IL 131/Green Bay Rd at Wadsworth Rd $3,680,000 $2,920,000 $46,250,468
1112052469  Will County Department of Laraway Rd at Cedar Rd $572,500 $458,000 $157,957,903
Note: proposals without emissions benefits not listed
02-05-002 revised rank.xls 2/4/2005



COMMUNITY DEVELOPMENT DEPARTMENT
BUILDING ¢ CODE ENFORCEMENT e ENGINEERING o ZONING

Janwary 26, 2005
Mr. Ross Patronsky, Chief of the CMAQ Program
Chicago Area Transportation Study
300 West Adams Street E
Chicago, IL 60606 -
Subject: TiP 1D 08-00-0013, Addison, Illinois, (Du Page County)

Addison-US 20/Lake St at Swift Rd
File: 63.83
Dear Mr. Patronsky:

We are requesting the CMAQ Project Selection Committee for an increase in funding relative to the above-
mentioned project in the amount of $209,000. The increases were unforeseen because the Phase | Engineering
failed to identify other necessary work items as pointed out during the Phase 2 Engineering design and reviews.
The reasons for the cost increases are on the attachment and are as follows:

1. Phase Il Engineering- The actual cost of hiring Civiltech Engineeting to perform this task was $134,042.

2. Right-of-Way Acquisition- The Phase I Engineering identified only one parcel where right-of-way needs
to be acquired. However, during the Phase Il Engineering Design, more parcels were identified in order to
allow access to private properties during constraction.

3. Construction- Attached is the latest estimate by our Phase 11 consultant amounting to $737,104.00. The
addition of a 15% contingency brings the total to $847,669.60. These costs are dependent on bid
responses and we hope the bids come in low as experienced in last year’s bid openings. Other factors as
gleaned on the attachment that increased the amount are the longer lengths of the tapers for Swift Road,
which would conform to current standards as well as review comments from IDOT. The additional right-
of-way plats are due to additional right-of-way that is necessary during construction as identified by our
Phase 1T consultant. The Phase 1 Engineering did not do a good job of identifying these necessary items.

4. Phase [l Engineering- This phase of work is for the construction management and documentation of the
project. Surface Transportation Projects for the Village slated to be constructed this year had crippled our
ability to provide this service because of scheduling conflicts and lack of personnel. This will enable us to
hire patt time personnel or consulting firm to manage this project.

I hope the above stated reasons would merit a positive review by the Project Selection Committee and I appreciate
their efforts in considering this request. Please give me a call at (630) 693-7533, if you have any questions. Thank
you.

fo M. Espe E.
Village Engineer

One Friendship Plaza  Addison, Hllinois 60101 Tel. (630) 5434100 Fax (630) 7453-3 967

www, AddisonAdvanage. org



Addison-US 20/Lake Street at Swift Road

TIP 1D 08-00-0013
Location: Addison, Du Page County, Hllinois
Request No. 2| [ |1 |
CMAQ Financing Summary Approved Funding Proposed Funding Increase Status/Approval Dates
Total Cost Federal Cost Total Cost Federal Cost Estimate Actual
1{Phase 1 Engineering $62,000.00 $49,600.00 $62,000.00 $45,600.00 01/15/04
2|Phase 2 Engineering $90,000.00 $72,000.00 $134,042.00 $167,233.60 02/11/05 '
3|Right-of-Way Acquisition™ $5,000.00 $4,000.00 $15,000.00 $12,000.00 05/04/05
4:Coenstruction $725,500.00 | $580,400.00 $847 669.60 $678,135.68 08/01/05
5i{Phase 3 Engineering $0.00 30.00 $85,000.00 $68,000.00 08/01/05
Total $882,500.00 | $708,000.00 $1,143711.60 | $914969.28
SAY $706,000.00 $915,000.00
REQUESTED CMAQ Funding Increase ! $209,000.00 |

*-Includes some contingency amount as the appraised amount might vary during negotiations

RIGHT-OF-WAY SUMMARY

|
Parcel Acres Appraised Cost] Actual Cost*™*| Remarks
1/0001TE 0.023 $1,700.00 $0.00] |Phase 2 Engineering addition
2/0002ROW,  0.032 $10,000.00 $0.00] |Phase 2 Engineering addition
2AI0002TE 0.026 $2,000.00 50.00| [Phase 2 Engineering addition
3:0003TE 0.058 $5,000.00 Donate| |Phase 2 Engineering addition
3A|0003PE 0.0023 $350.00 Donate| |Phase 2 Engineering addition
3B|0003ROW| 0.0085 $2,700 00 Donate| |In Phase 1 Engineering
Total $21,750.00 $0.00

**.Ta be determined at negotiation process

—TE and PE means Temporary and Permanent easements

l

|

DIFFERENCES BETWEEN PHASE 1 AND PHASE 2 ENGINEERING

Phase 1 Phase 2

11Swift Rd Tapers- South

Sta, 792+17.5

Sta. 791+50

Longer by 69.5 feet*™

2IROW ]

As shown above

As shown above

* |Additional ROW, TE & PE

=* Stationing is from South {o North




ESTIMATE OF COST

1.5, ROUTE 20 (LAKE STREET) AND SWIFT ROAD INTERSECTION IMPROVEMENT
Village of Addison

Section: 00-00086-00-TL

Project: CMM-8003(354)

iTEM CODE U
NUMBER| NUMBER PAY (TEM UNIT QJJ?:I?:LTY PRICE cosT

1 20100210 | TREE REMOVAL {OVER 15 UNITS DIAMETER) UNIT 38 $20 00 G720.00
2 20101000 | TEMPORARY FENCE FOOT 500 $2.50 $1 500.00
3 20200100 |EARTH EXCAVATION CUYD 2,158 $45.00 $32,385.00
4 20201200 |REMOVAL AND DISPOSAL OF UNSUITABLE MATERIAL cuyYD 200 $20.00 %4,000.00
5 20400000 |FURNISHED EXCAVATION CU YD 310 $5.60 $1,550.00
8 20700420 |POROUS GRANULAR EMBANKMENT, SUBGRADE CU YD 200 $20.60 $4.000.00
¥ 20800150 |[TRENCH BACKFILL cuvYb 300 $25.00 $7.500.00
8 21001000 |GECOTECHNICAL FABRIC FOR GROUND STABILIZATION SQ YD G600 51.25 F7EC00
9 24101645 | TOPSOIL FURNISH AND PLACE, 47 SO YD 2,925 $3.00 $8.775.00
10 25000400 [NITROGEN FERTILIZER NUTRIENT POUND 54 $1.00 $54.00
11 25000500 |PHOSPHORUS FERTILIZER NUTRIENT POUND 54 $1.00 354.00
12 25000600 |POTASSIUM FERTHAZER NUTRIENT POUND 54 $1.00 $54.00
13 25200110 1SODDING, SALT TOLERANT SQ YD 2,425 $3.00 $8,775.00
14 25200200 |SUPPLEMENTAL WATERING UNIT 10 $10.00 $100.00
15 28000400 {PERIMETER EROSION BARRIER FOOT 1,898 $3.00 $5,684.00
16 28000500 |INLET AND PIPE PROTECTION EACH 7 $75.00 $525.00
17 28100105 1STONE RIPRAP, CLASS A3 5QYD 3 $60.00 $180.00
18 2800100 FILTER FABRIC FOR USE WITH RIPRAP B0 YD 3 $2.50 $7.50
19 31101100 1SUB-BASE GRANULAR MATERIAL, TYPE B cu YR a1 $30.00 $2,430.00
20 31101200 |SUB-BASE GRANULAR MATERIAL, TYPE B8 4" SQYD 1,221 $4.00 $4.884 00
21 A0600100 | BITUMINDUS MATERIALS {PRIME COAT) GAL 1,026 $1.00 $1,026.00
22 40600300 |AGGREGATE (PRIME COAT) TON ikl $10.00 $110.00
23 40600400 |MIXTURE FOR CRACKS, JOINTS AND FLANGEWAYS TON 4 $500.00 $5600.00
24 40600080 |BITUMINOUS SURFACE REMOVAL, BUTT JOINT sSQ YD 75 $12.00 $800.00
25 42000511 |PORTLAND CEMENT CONCRETE PAVEMENT 10 1/2" (JOINTED) SQYD 1,919 $40.00 576,760 00
26 42001300 [PROTECTIVE COAT SQ YD 1,177 $1.28 $1,471.25
27 42300400 PORTLAND CEMENT CONCRETE DRIVEWAY PAVEMENT, 8" 5QY0 101 $40.0D $4,040.00
28 44000006 |RITUMINOUS SURFACE REMOVAL 1 1/2" SQ YD 4,721 $2.00 59,442.00
2% 24000200 DRIVEWAY PAVEMENT REMOVAL SQvyD 198 35.00 $995.00
30 44000800 | COMBINATION CURB AND GUTTER REMOVAL FOOT 3,252 $8.00 $26,016.00
31 44201796 |CLASS D PATCHES, TYPE [V, 127 SQ YD 33 $50.00 $1,660.00
32 24300800 | STRIP REFLECTIVE CRACK CONTROL TREATMENT, SYSTEM A FOOT 733 $0.50 $366.50
33 50800205 |REINFORCING BARS, EPOXY COATED POUND 2,239 $1.50 $3,358.50
34 54213660 |PRECAST REINFORCED CONCRETE END SECTIONS, 18" EACH 2 350000 $1.000.00
35 54247100 |GRATING FOR CONCRETE FLARED END SECTION, 15" EACH 2 $250.00 $500.00
36 E50A0050 |STORM SEWERS, CLASS A, TYPE 1127 FOCT 882 $32.00 $28,224.00
37 s550A0070 [STORM SEWERS, CLASS A, TYPE 1 15" FOOT 65 $35.00 $2,275.00
38 550A0340 |STORM SEWERS, CLASS A, TYPE 212" FOOT 1 $32.00 $32.00
9 sE0ANEG0 | STORM SEWERS, CLASS A, TYPE 2 157 FQOT 13 $35.00 $4556.00
40 550A0480 |STORM SEWERS, CLASS A, TYPE 2 48" FOOT 9 $100.00 $9.000.00
41 E5100200 |STORM SEWER REMOVAL, 6" 00T 275 $5.00 $1,375.00
42 55100500 |STORM SEWER REMOVAL, 12" FOOT 170 $7.00 $1,190.00
43 50100510 |PIPE UNDERDRAIN, FABRIC LINED TRENCH, 4" FOOT 20 $22.00 $2,640.00
44 60201340 |CATCH BASING, TYPE A, 4-DIAMETER, TYPE 24 FRAME AND GRATE EACH 8 $1,500.00 $9,000.00
45 60205040 ICATCH BASINS, TYPE A, 5-DIAMETER, TYPE 24 FRAME AND GRATE EACH 1 $1,800.00 $1,800.00
46 FOROR230  CATCH BASING, TYPE G, TYPE 23 FRAME AND GRATE EACH 1 $1,200.00 $1.200.60
A7 80208240 [CATCH BASING, TYPE C, TYPE 24 FRAME AND GRATE EACH 2 $1,200.00 $2,400.00
48 60218400 [MANMOLES, TYPE A, 2-DIAMETER, TYPE 1 FRAME, CLOSED LID EACH 2 $1,800.00 $3,600.00
48 60223800 |MANHOLES, TYPE A, 8-DIAMETER, TYPE 1 FRAME, CLOSED LID £ACH 3 $2.500,00 $7.500.00
50 $0236200 [INLETS, TYPE A, TYPE 8 GRATE EACH 1 $1,000.00 $1,000.00
51 0237470 [INLETS, TYPE A, TYPE 24 FRAME AND GRATE EACH 3 $1,100.00 $3,300.00
52 80200105 |FRAME AND GRATES TO BE ADJUSTED EACH 15 $300.00 $4,500.00
53 60404040 1FRAME AND GRATES, TYPE 23 EACH 1 $150.00 $150.00
54 60404050 [FRAME AND GRATES, TYPE 24 EAGH 2 $150.00 %£300.60
55 BO408400  |FRAME AND LIDS, TYPE 1, CLOSED LID EACH 6 $180.00 $900.00
56 80500040 |REMOVING MANHOLES EACH 2 $300.00 $600.00
57 (0500050 [REMOVING CATCH BASING EACH 3] $300.00 $1,800.00
58 BOSCO0B0  |REMOVING INLETS EACH ] $300.00 $800.00
59 60603800 COMBINATION CONCRETE CURB AND GUTTER, TYRE B-6.12 FOOT 1,054 $14.00 $14,756.00

PREPARED BY: CIVILTECH ENGINEERING INC
005 Paga 1
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ITEM

CORE

TOTAL

uNit

NUMBER| NUMBER PAYITEM LNIT QUANTITY PRICE CosT
60 0605000 JCOMBINATION CONCRETE CURB AND GUTTER, TYPE B-6.24 FOOT 2,204 $15.00 $33.080.00
&1 80818300 |CONCRETE MEDIAN SURFACE. 4 INCH SQET 67 $3.00 $2.601 00
52 67000400 |ENGINEER'S FIELD OFFICE, TYPE A CAL MO 3 $2,000.00 $6,000.00
63 67100100 |MOBILIZATION L SUM 1 $25,000.00 | $25.000.00
64 70104700 |TRAFFIC CONTROL AND PROTECTION I SUM 1 $10,000.00 $10,000.00
65 70300100 |SHORT TERM PAVEMENT MARKING FOOT 4,614 $0.50 $2,307.00
66 70300210 I TEMPORARY PAVEMENT MARKING - LETTERS AND SYMBOLS SQFT 125 $1.50 $487.50
67 70300220 ITEMPORARY PAVEMENT MARKING - LINE 4" FOOT 6,824 $0.50 $3.412.00
&8 70300280 ITEMPORARY PAVEMENT MARKING - LINE 24" FOOT 73 $2.00 $146.00
) 70300620 |PAVEMENT MARKING TAPE, TYPE I, 4 FOOT 365 $1.50 $577 50
70 70304000 PWORK ZONE PAVEMENT MARKING REMOVAL SQFT 3411 $0.75 $2,558.25
71 72000100 [SIGN PANEL - TYPE 1 S FET 8 $35.00 $280.00
72 72000200 [SIGN PANEL - TYPE 2 SOFT 10 $35.00 £350.00
73 72400320 |REMOVE SIGN PANEL - TYPE 2 S0 FT 8 $8.00 $64.00
74 72400600 IRELOCATE SIGN PANEL ASSEMBLY-TYPE B EACH 1 $700.00 $700.00
75 72400710 IRELOCATE SIGM PANEL - TYPE 1 SQFT 39 $20.00 $780.00
76 78000100 I THERMOPLASTIC PAVEMENT MARKING - LETTERS AND SYMBOLS SQFT 182 35.00 $910.00
77 78000200 | THERMOPLASTIC PAVEMENT MARKING - LINE 4" FOOT 2.880 $0.50 $1,440.00
78 78000400 [ THERMOPLASTIC PAVEMENT MARKING - LINE 6" FOOT 955 5075 $716.25
79 78000600 | THERMOPLASTIC PAVEMENT MARKING - LINE 127 FOOT 208 $1.50 $312.00
80 78005100 [EPOXY PAVEMENT MARKING - LETTERS AND SYMBOLS SQFT 437 $5.00 $2,185.00
81 78005130 [EPOXY PAVEMENT MARKING - LINE 6" FOOT 2,207 30.76 $1,655.25
82 78005180 [EPOXY PAVEMENT MARKING - LINE 24" FOOT 216 $5.00 $1,080.00
83 78100100 (RAISED REFLECTIVE PAVEMENT MARKER EACH 25 $19.00 $475.00
84 78300100 [PAVEMENT MARKING REMOVAL SQFT §° 2171 $0.76 $1,628.25
85 80600400 [GROUNDING EXISTING HANDHOLE FRAME AND COVER EACH 1 $250.00 $250.00
86 80700140 GROUND ROD, 65/8" DIA X 10 FT. EA 9 $90.00 $810.00
87 81000600 [CONDUIT IN TRENCH, 2" DiA., GALVANIZED STEEL FOOT 767 $6.25 $4,793.75
88 81000700 FCONDUIT IN TRENCH, 2 172" DIA., GALVANIZED STEEL FOOT 477 $9.90 $4,722.30
89 81001000 [CONRUIT IN TRENCH, 4" DIA,, GALVANIZED STEEL FOOT A7 $19.00 $893.00
80 A1001100 [CONDUIT IN TRENCH, 5" DIA., GALVANIZED STBEL FOOT 10 $32.00 $320.00
o1 81018500 [CONDUIT PUSHED, 2" DIA., GALVANIZED STEEL FOOT 73 $13.60 $592.80
92 81018000 [CONDUIT PUSHED, 4" DIA., GALVANIZED STEEL FOOT 364 $23.70 $8,626.80
93 81400100 [HANDHOLE EACH 3 $1,000.00 $3.000.00
94 81400300 [DOUBLE HANDMOLE EACH 2 $1,875.00 $3,750.00
a5 81500200 [ TRENCH AND BACKFILL FOR ELECTRICAL WORK FOOT 2,509 $2.60 $6,523.40
UNIT DUCT WITH 3-1/C NQ. 4 AND 1-1/C NO. 6 GROUND, 600V (XLP-TYPE USE), 1 1/4"
96 81601020 |DIA, POLYETHYLENE FOOT 1,510 $4.00 $6,040.00
G7 82102400 |LUMINAIRE, SODIUM VAPOR, HORIZONTAL MOUNT, 400 WATT EA 1 $550.00 $550.00
08 83050810 |LIGHT POLE, ALUMINUM, 47 5 FT MH. 15FT. MA, EA 1 $2,300.00 $2,300.00
99 83600200 |LIGHT POLE FOUNDATION, 24" DIAMETER FOOT B0 $150.00 $12,000.00
100 83600215 |LIGHT POLE FOUNDATION, 24" DIAMETER, OFFSET FOOT 15 $175.00 $2,625.00
101 83800505 |BREAKAWAY DEVICE, COUPLING, WITH ALUMINUM SKIRT EA 9 $350.00 $3,150.00
102 B4200700 |LIGHTING FOUNDATION REMQVAL EA 8 $400.00 $3,200.00
103 84400105 |RELOCATE EXISTING LIGHTING UNIT EA J:S $1,000.00 $8,000.00
104 85000200 |MAINTENANCE OF EXISTING TRAFFIC SIGNAL INSTALLATION EACH 2 $825.00 $1,650.00
106 87301225 {ELECTRIC CABLE IN CONDUNT, SIGNAL, NO_ 14 3C FOOT 832 $0.95 $600.40
106 87301245 [ELECTRIC CABLE IN CONDUIT, SIGNAL, NO. 14 5C FOOT 3,064 $1.05 $3,217.20
107 87304255 |ELECTRIC CABLE iIN CONDUIT, SIGNAL, NO. 14 7C FQOT 828 $1.10 $611.00
108 87301305 |ELECTRIC CABLE (N CONDUIT, LEAD-IN, NO_ 14 1 PAIR FOOT 4,500 $0.85 $4,275.060
106 87301805 |ELECTRIC CABLE IN CONDUIT, SERVICE NO. 6 2C FOOT 37 $2.10 &77.70
110 87700260 |STEEL MAST ARM ASSEMBLY AND POLE, 50 FT. EACH 1 $5.000.00 $8 000.00
141 87800100 |CONCRETE FOUNDATION, TYPE A FOOT 8 $145.00 51.180.00
112 57800200 |CONCRETE FOUNDATION, TYPE D FOOT 4 $378.00 $1,500.00
113 87800415 |CONCRETE FOUNDATION, TYPE E 36-INCH DIAMETER FOOT 15 $170.00 $2,650.00
114 COMCRETE FOUNDATION, TYPE E 36-INCH DIAMETER, SPECIAL FOOT 15 $170.00 $2,660.00
115 87900200 1DRILL EXISTING HANDHOLE EACH 3 $190.00 $570.00
116 88500100 {INDUCTIVE LOGP DETECTOR EACH 2 $150.00 $300.00
117 88600100 (DETECTOR LOOR, TYPE | FOOT 1,102 $13.50 $14,877.00
118 39000100 [ TEMPORARY TRAFFIC SIGNAL INSTALLATION EACH 1 $45,000.00 $45,000.00
119 89500100 [RELOCATE EXISTING SIGNAL HEAD EACH 9 $315.00 $2,835.00
120 89501150 IRELOCATE EXISTING TRAFFIC SIGNAL POST EACH 2 $370.00 $740.00
121 89501300 |RELQCATE EXISTING MAST ARM ASSEMBLY AND POLE EACH 1 $1,500.06 $1,500.00
122 29504400 |RELOCATE EXISTING EMERGENCY VERICLE PRICRITY SYSTEM, DETECTOR UNIT EACH 2 $725.00 $1.450.00
123 89502200 |MODIFY EXISTING CONTROLLER EACH 2 $1.650.00 $3,300.00
124 89502375 |REMOVE EXISTING TRAFFIC SIGNAL EQUIPMENT EACH ‘ 1 $1,200.00 $1,200.00
125 89502380 |REMOVE EXISTING HANDHOLE EACH 4 $275.00 $1,100.00
126 86502385 |REMOVE EXISTING CONCRETE FOUNDATION EACH 5 $260.00 $1,300.00
PREPARED BY: CIVILTECH ENGINEERING INC.
Page 2

/13720605

JA1566\is\1 566008 _estxls



ITEM CODE TOT, T
NUMBER| NUMBER PAYITEM UNIT | oanriry]  pricE cosT

127 K0322025 (ELECTRIC CABLE IN CONDUIT, TRACER NO. 14 1C FOOT 2.878 $1.15 $3,307.40
Ton T osaa0s TEEBMENT EERFTROL, DRANAGE STRUCTURE TNLET FILTER CLEANING EACH 20 §7600 | §1.500.00
120§ ¥0323427 |SEDIMENT CONTROL, DRAINAGE STRUGTURE INLET FILTER EACH 26 $15000 | $3,000.00
130 X0323486 [AGGREGATE SUB-BASE 12" 50 YD 2,506 $9.00 422 554 00
131 X0323574 IMAINTENANCE OF LIGHTING SYSTEM CAL MO 3 $500.00 $1,800.00
132 X3560130 [BITUMINOUS CONCRETE BASE COURSE WIDENING, SUPERPAVE 9" 50YD 818 $17.60 $13,906.00
1a3 XA066426 IBITUMINOUS CONCRETE SURFACE COURSE, SUPERPAVE, MIX [ N70 TON 465 $38.00 $17.670.00
T34 | aoessie  BRFUMINGUS CONCRETE BINDER COURSE, SUPERPAVE, IL19.0, N70 TON TTF $37.00 | $26,520.00
3T Sanse770 TTEVELING BINDER (MAGHINE METHOD), SUPERFAVE N70 ToN 550 $20.00 | $22.000.00
136 XA050015 [SERVICE INSTALLATION - POLE MOUNTED EACH il §$1,250.00 $1,250.00
137 XB710020 FIBER OPTIC CABLE IN CONDUIT, NQ. 62.5/125, MM12F SM12F FOOT 2834 $3.40 $9,0975.60
T35 Nara00s7  ELECTRIC CABLE 1N CONDUIT. GROUNDING, NO. B 16 FOOT 557 5105 5616.95
139 X8730250 {ELECTRIC CABLE IN CONDUIT, NQ. 20 3/C, TWISTED, SHIELDED FOOT 632 $1.256 $790.00
140 Xxo01616 | TREE TO BE RELOCATED . EACH 27 $300.00 $8,100.00
1| oo0zi6e TRELOCATE EXISTING TRAFFIC SIGNAL CONTROLLER AND CABINET, COMPLETE EACH 3 $1.000.00 | $1.000.00
142 XX002856 IRE-OPTIMIZE TRAFFIC SIGNAL SYSTEM £ SUM 4 $5,000.00 $5,000.00
143 XX003338 (TEST HOLE FACH 10 $500.00 $5,000.00
144 20000090 {AGGREGATE FOR TEMPORARY ACCESS TON 500 $12.00 $6,000.00
145 Z0013798 (CONSTRUCTION LAYOUT L SUM i $7,500.00 $7,500.00

TOTAL $737,104

i ~ ‘ 2 dde s gy Mo
fond 1ngencits, 1% /a  Hiesgs-e°
G T $847, 429 40
PREPARED BY: CIVILTECH ENGINEERING INC. Page a
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Chicago Area Transportation Study

CMAQ Cost Increase Analysis
TIP ID: 08-00-0013

Description: Addison - US 20/Lake St at Swift Rd

Ranking Computation

2000 Award +
2000 Award 2003 Increase

2005 Increase

Tons VOC eliminated 13.8388 13.8388 13.8388
Cost $ 626,000 $ 882,500 $ 1,143,712
$/Ton VOC eliminated $ 45235 $ 63,770 $ 82,645
Rank 5 9 11
Project Expenses
Federal Share Total Fed % Basis
2000 Award $ 501,000 $ 626,000 80.0% Approved Project
'00 Awd + '03 Incrs $ 706,000 $ 882,500 80.0% Approved + Increase
1st Increase Amount  $ 205,000 $ 256,500
2005 Increase $ 915,000 $ 1,143,712 80.0% Letter from Sponsor
2nd Increase Amount  $ 209,000 $ 261,212

Notes:

08-00-0013 revised rank(2nd Req).xls computations

2/4/2005



FY 2000 CMAQ Proposed Program

$/Ton
ID Facility to be Improved Phase Fed$ Total$ Voc Select
Intersection Improvement
111224 Joliet-West Frontage Rd at US30/Plainfield Rd and at Caton Farm Rd Signalization CON $240 $300 $10,835 $240
111047 Lake Co DOT - Peterson Rd at IL 83 Int Imp E1/E2/E/RW/CON $880 $1,100 $16,083 $880
111115 Huntley-IL 47 at Kreutzer Rd Intersection Improvement E2/CON $320 $400 $18,019 $320
111028 Mundelein-Midlothian at Winchester Int Imp E1/E2/CON $880  $1,100 $40,714 $0
III0836 Addison- US 20/Lake St at Swift Rd E1/E2/RW/CON $501 $626 $45,235 $501|
110834 Glen Ellyn-22nd St at Lambert Int Imp CON $301 $376 $53,300 $301
110412 Schiller Park-Des Plaines River Rd Continuous Left Turn Lane from River St to Winona E2/CON $344 $430 $54,312 $344
111046 Grayslake-IL 83 at IL 137 Int Imp, Atkinson/Ilvanhoe Realignment E $134 $168 $59,321 $0
111038 IDOT-IL 83 at Washington St Intersection Improvement RW/CON $1,840  $2,300 $63,493 $0
1st
Increase  Revised rank after 2003 Increase was approved $706 $883 \ $63,770 $704
Amount
111036 Lake Bluff- IL 131 at IL 176 Int Imp E1/E2/CON $172 $215 $71,600 $0
110840 Elmhurst-IL 56/Butterfield Rd from Commonwealth to York Rd Int Imp & Sig Int Conn E2/RW/CON $679 $893 $74,242 $679
2nd
Increase  Revised rank places project here - after some projects not funded, but above several that were funded $915  $1,144 v $82,645
Amount
111114 Fox River Grove-US 14 at Algonquin Rd Int Imp El $16 $20  $117,691 $16
110214 Northbrook-1L68/Dundee Rd at Skokie Blvd/I-94 Edens Expy Int Imp E1/E2/RW $723 $910  $176,350 $723
112029 Vernon Hills-Prairie at US 45 Int Imp E2/RW $640 $800  $181,921 $640
110735 University Park-University Parkway at Governors Hwy Intersection Improvement E2/CON $550 $688  $204,669 $550
BE1030 Lake Co DOT-St Mary's Rd from IL 176 to Old Rockland E2/RW $900 $1,125 $230,606 $900
BE0329 IDOT- US 14 at Baldwin and at Colfax E2/RW/CON $3,520 $4,400 $268,893 $0
110839 Naperville-Washington St from Hobson to 75th Intersection Improvement and DuPage River Trail Segment Il E1/E2 $497 $621 $273,566 $497
110327 IDOT-IL 68/Dundee Rd at IL 53 Interchange Improvement E2/CON $1,533  $1,916  $291,252 $1,533
110210 IDOT-Willow at Sanders Intersection Improvement E2 $960  $1,200  $323,147 $0
110736 University Park-University Parkway at IL 50/Cicero Ave Intersection Improvement E2 $35 $44  $519,748 $0
111037 IDOT-US45 at IL 132/Grand Ave and Rollins Rd E2/RW $720 $900 $638,971 $0
110328 IDOT-Palatine Rd at Wheeling Rd Intersection Improvement E2/RW $1,760  $2,200  $756,698 $0
110914 Aurora- New York St Intersection Improvement at Oakhurst, Commons and Eola CON $160 $200  $801,318 $0
110912 Kane Co DOT-Dunham/Stearns/IL 25 Int Imp E2/RW $1,400 $1,750 $903,665  $1,000
111050 IDOT-US 45 at Washington St Int Imp E2/RW $600 $750 $944,432 $0
111226 Joliet-Theodore at IL 59 Intersection Improvement CON $368 $460 $2,081,225 $0

Note: proposals with no benefit not listed

2/4/2005 1:13 PM 08-00-0013 revised rank(2nd Req).xIs





